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Item Title Detail

1 Critical Weld Repairs (CWRs) I reviewed and approved CWR Transmittal TL-07-0867.

2 Meetings attended At 0830 hours, I attended METS OBG weekly meeting and the currently 

fabrication progress and issues were discussed. Particularly, the possible 

information that could be obtained from OBG weld trial #2 macro etching 

test was discussed.

3 Meetings attended At 1300 hours, I attended CT, ABF, and ZPMC daily issues meeting. The 

timeline and response of NCR’s were discussed. Particularly, ZPMC 

inquired the status of NCR’s 9, 10, 11, 12, 13 and 16. ZPMC requested an 

update list, which contains all NCR’s and their corresponding statuses from 

Caltrans. ZPMC addressed that they wanted fast responses to the NCR’s. 

ZPMC asked if check samples could be cut prior to material is received and 

reviewed.

4 Other important observations I reviewed and approved the field change of the OBG floor beam fabrication 

procedure on Sheet FB110. ABF proposed to weld floor beam parts 

FL3-1+FL3-5 and FL3-4 to part FL3-2+FL3-3 at the same time, instead of 

one after another.

5 Other important observations Updated OBG closed rib Weld trial #2 Macro testing status.
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